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Item 14.  Continued. 
 
A.  CHANGES TO THE SPECIFICATIONS. 
 
      1)  SECTION 01000 – CONSTRUCTION SCHEDULE.- Replace Section 01000 with the 
accompanying new section of the same number and title, bearing the notation "ACCOMPANYING 
AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-01-B-0001". 
 

2) SECTION 01000 – CONSTRUCTION SCHEDULE.-  At the end of this section, add the attached 
photographs (41 pages of photos). 

  
 
B.  CHANGES TO THE DRAWINGS. 
 

1)  Sequence 86.-  Delete notation “New Concrete Culvert” adjacent to FM 1607. 

2)  Sequence 117.-  Add callout “Fire Extinguisher Cabinet” to the box shown at the south wall near 
the southwest corner of Room 112. 

3)  Sequence 118.-  Delete dimensions from Detail 8/A12 and add the following: “NOTE: REFER TO 
DETAIL 4/S2.5 FOR MORE INFORMATION.” 

4)  Sequence 149.-  Revise Pre-Engineered Metal Building Note from: “…inside area shown, except 
as noted” to read: “…inside area shown.  Inside area shown shall be the minimum.” 

5)  Sequence 149.-  Delete Note 9. 

 
END OF AMENDMENT 

 
 
 



Dyess AFB Realistic Bomber Training Initiative (RBTI) DARBT
ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-01-B-0001 

SECTION 01000

CONSTRUCTION SCHEDULE
01/2000

AMENDMENT NO. 0002

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

           Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day    _ 

(AM#1)
(1)  All work          Within 10
 at Emitter Sites,     days after
 Nos. 59, 64, 65B,     receipt of
 and 72                Notice to

                       Proceed 1           270         $975.00
(AM#1)
(2)  All work          Within 10
 at Snyder Site        days after
                       receipt of
                       Notice to

                       Proceed 1           270         $975.00
(AM#1)
(3)  All work          Within 10
 at Pecos Site         days after
                       receipt of
                       Notice to

                       Proceed 1           270         $975.00
(AM#1)
(4)  All work          Within 10
at All Other Sites     days after
                       receipt of
                       Notice to

                       Proceed 1           300         $975.00
(AM#1)
(5)  Establishment 
     of Turf               *              *            ---
________________________________________________________________________

(AM#1) 1 The Notice to Proceed date will be the same for Item(s) of Work 
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Dyess AFB Realistic Bomber Training Initiative (RBTI) DARBT
ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-01-B-0001 

(1), (2), (3), and (4).  For Items (2), (3) and (4), the NTP is for 
administrative action only.  See paragraph 1.3.1, Phasing Requirements, for 
physical access to site dates.

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02932 ESTABLISHMENT OF TURF .  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK
                 (Data taken from Abilene, Texas  Area)

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
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Dyess AFB Realistic Bomber Training Initiative (RBTI) DARBT
ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-01-B-0001 

    2     2     2     2     4     3     3     2     3     3     1     2 
    
  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   CONSTRUCTION PHASING

1.3.1   Phasing Requirements

The Contractor shall schedule construction in three phases, as described 
below:

Phase 1   Upon issuance of the "Notice to Proceed," the Contractor
          shall start construction of Emitter Site Nos. 59, 64, 65B,
          and 72.  Anticipated start date is 8 February 2001.

Phase 2   Contractor shall start construction on Electronic Scoring
          Sites (ESS) 60B Pecos and Snyder Airport on or about 1 April
          2001.

Phase 3   Contractor shall start construction on Emitter Site Nos. 54A,
          66B, 81A, 82A, 93A, 95A, 59Z, AND 95Z on or about 31 August
          2001.

Anticipated phasing dates are indicated above, and actual start dates 
for each construction phase shall be determined by the Contracting 
Officer.

There will be no organized site visits; however, bidders are encouraged 
to visit each site to familiarize themselves with existing site 
conditions.  Detailed directions to each site are shown on the 
Topographical Survey & Vicinity Map for each site.  If the site cannot 
be located from these instructions, the bidder should call Mr. Ken 
Atchison at the Corps of Engineers Dyess Resident Office at 
(AM#2)  (915) 692-8601.

The Contractor shall be responsible for all costs and must coordinate 
with the local utility companies for all temporary utilities during 
construction.  If the utility companies are unable to furnish temporary 
utilities, the Contractor must provide his own temporary services to 
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include portable generator for temporary power during construction 
phase.  (AM#2)  Dyess AFB will coordinate with the local utility 
companies for permanent power, telephone service and where appropriate 
water for each site.  Contractor shall call Mr. Tom Denslow at Dyess 
AFB, telephone (915) 696-5628 for electrical and Mr. T.R. Lowe at Dyess 
AFB telephone (925)696-4391 for communications, at least 30 days before 
permanent utilities are required.

Within 21 calendar days after receipt of the Notice to Proceed, the 
Contractor shall submit all Government-approved (GA) submittals as 
indicated in the Technical Provisions to Room 4A17 of the Federal 
Office Building, Fort Worth, Texas, ATTN:  CESWF-EC-AS, unless 
otherwise directed by the Contracting Officer's Authorized 
Representative.  The Government will be allowed thirty (30) calendar 
days to complete review action and deliver the submittals by express 
mail for their return to the Contractor.

(AM#2) 
Some of the project sites are located within the city limits and their 
local building codes may apply.   The contractor must comply with 
appropriate codes, obtain any necessary permits, and is responsible for 
any required fees.   Inspections required by the local authority for 
code compliance must also by coordinated by the contractor.

1.3.2   Superintendence Of Subcontractors

 a.  The Contractor shall be required to furnish the following, in addition 
to the superintendence required by the Contract Clause entitled 
"SUPERINTENDENCE BY CONTRACTOR":

  (1)  If more than 50% and less than 70% of the value of the contract work 
is subcontracted, one superintendent shall be provided at the site and on 
the Contractor's payroll to be responsible for coordinating, directing, 
inspecting and expediting the subcontract work.

  (2)  If 70% or more of the value of the work is subcontracted, the 
Contractor shall be required to furnish two such superintendents to be 
responsible for coordinating, directing, inspecting and expediting the 
subcontract work.

 b.  If the Contracting Officer, at any time after 50% of the subcontracted 
work has been completed, finds that satisfactory progress is being made, he 
may waive all or part of the above requirement for additional 
superintendence subject to the right of the Contracting Officer to 
reinstate such requirement if at any time during the progress of the 
remaining work he finds that satisfactory progress is not being made.

1.4   WORK RESTRICTIONS

 1.4.1   Working Hours

The normal duty working shift shall be Monday through Friday, 7:00 a.m. - 
7:00 p.m.
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ACCOMPANYING AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-01-B-0001 

1.4.2   (AM#1) Existing Fences

a.  Existing fences shall be kept in place and standing until the new fence
    is installed.

b.  The existing fence material on Emitter Site No. 64 shall be removed by
    the Contractor and given to the Property Owner.

1.5   UTILITIES

1.5.1   Payment for Utility Services (FAR 36.303(C)(6))

Electricity, gas, and water are not available from Government-owned and 
operated systems at any of the sites.  Contractor will furnish construction 
utilities.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date 
of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 4 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 4 hours.

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 14 days prior to date of requested outage:

    a.     One lane traffic shall be maintained at all times (except 
that a total closing may be allowed for specific 8-hour periods).

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

    c.  Open cuts across paved roads and streets for utility crossings 
will not be allowed.  Utility crossings will be accomplished by boring 
or jacking procedures only.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SITE 59 – PHOTOGRAPH 1 
CENTER OF SITE 

 



 

SITE 59 – PHOTOGRAPH 2 
WEST VIEW FROM CENTER OF SITE 

 



 

SITE 59 – PHOTOGRAPH 3 
EAST VIEW FROM CENTER OF SITE 

 



 

SITE 59 – PHOTOGRAPH 4 
NORTH VIEW FROM CENTER OF SITE 

 



 

SITE 59 – PHOTOGRAPH 5 
SOUTH VIEW FROM CENTER OF SITE 

 



 

SITE 59 – PHOTOGRAPH 6 
WEST VIEW ALONG STATE HIGHWAY 1450 

 



 

SITE 59 – PHOTOGRAPH 7 
EAST VIEW ALONG STATE HIGHWAY 1450 

 



 

SITE 59 – PHOTOGRAPH 8 
SOUTH VIEW FROM STATE HIGHWAY 1450 

 



 

SITE 60B – PHOTOGRAPH 1 
WEST VIEW FROM CENTER OF SITE 

 



 

SITE 60B – PHOTOGRAPH 2 
SOUTH VIEW FROM INTERSECTION OF COUNTY ROADS 332 & 124 

 



 

SITE 60B – PHOTOGRAPH 3 
NORTH VIEW FROM SOUTH LINE OF SITE 

 



 

SITE 60B – PHOTOGRAPH 4 
EAST VIEW ALONG COUNTY ROAD 124 

 



 

SITE 60B – PHOTOGRAPH 5 
WEST VIEW ALONG COUNTY ROAD 124 

 



 

SITE 60B – PHOTOGRAPH 6 
NORTH VIEW ALONG COUNTY ROAD 332 

 



 

SITE 60B – PHOTOGRAPH 7 
SOUTHEAST VIEW TOWARDS CENTER OF SITE 

 



 

SITE 64 – PHOTOGRAPH 1 
SOUTH VIEW TOWARDS CENTER OF SITE 

 



 

SITE 64 – PHOTOGRAPH 2 
SOUTHWEST VIEW TOWARDS CENTER OF SITE 

 



 

SITE 64 – PHOTOGRAPH 3 
WEST VIEW TOWARDS CENTER OF SITE 

 



 

SITE 64 – PHOTOGRAPH 4 
NORTH VIEW TOWARDS PROPOSED ACCESS ROAD 

 



 

SITE 64 – PHOTOGRAPH 5 
SOUTHWEST VIEW AT CENTER OF SITE 

 



 

SITE 65B – PHOTOGRAPH 1 
NORTH VIEW FROM CENTER OF SITE 

 



 

SITE 65B – PHOTOGRAPH 2 
EAST VIEW FROM CENTER OF SITE 

 



 

SITE 65B – PHOTOGRAPH 3 
SOUTH VIEW FROM CENTER OF SITE 

 



 

SITE 65B – PHOTOGRAPH 4 
WEST VIEW FROM CENTER OF SITE 

 



 

SITE 65B – PHOTOGRAPH 5 
SOUTH VIEW TOWARDS CENTER OF SITE 

 



 

SITE 65B – PHOTOGRAPH 6 
WEST VIEW ALONG F.M. 1610 

 



 

SITE 65B – PHOTOGRAPH 7 
SOUTH VIEW AT NORTHEAST CORNER 

 



 

SITE 65B – PHOTOGRAPH 8 
WEST VIEW AT SOUTHEAST CORNER 

 



 

SITE 65B – PHOTOGRAPH 9 
NORTH VIEW AT SOUTHWEST CORNER 

 



 

SITE 65B – PHOTOGRAPH 10 
EAST VIEW AT NORTHWEST CORNER 

 



 

SITE 72 – PHOTOGRAPH 1 
SOUTH VIEW ALONG COUNTY ROAD F.M. 1269 

 



 

SITE 72 – PHOTOGRAPH 2 
WEST VIEW TOWARDS CENTER OF ROAD 

 



 

SITE 72 – PHOTOGRAPH 3 
NORTH VIEW ALONG COUNTY ROAD F.M. 1269 

 



 

SITE 72 – PHOTOGRAPH 4 
NORTHEAST VIEW AT CENTER OF SITE 

 



 

SITE 72 – PHOTOGRAPH 5 
NORTHEAST VIEW FROM CENTER OF SITE 

 



 

SNYDER SITE – PHOTOGRAPH 1 
SOUTH VIEW TOWARDS CENTER OF SITE 

 



 

SNYDER SITE – PHOTOGRAPH 2 
EAST VIEW TOWARDS RUNWAY 

 



 

SNYDER SITE – PHOTOGRAPH 3 
SOUTHWEST VIEW FROM CENTER OF SITE 

 



 

SNYDER SITE – PHOTOGRAPH 4 
SOUTHEAST VIEW FROM CENTER OF SITE 

 



 

SNYDER SITE – PHOTOGRAPH 5 
EAST VIEW FROM CENTER OF SITE 

 



 

SNYDER SITE – PHOTOGRAPH 6 
NORTH VIEW OUTSIDE OF PROPERTY LINE 
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